Rpt-ID: RCPESPRJ Georgia Date: 11/19/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14626-13-000-0 Estimate Number: 0004 Pay Period: 10/03/2014
to 11/10/2014

Contract Location: Time Allowed: 304 Days

SR 24 AT THE BULLOCH COUNTY LINE TO SR 17 Elapsed Calender Days: 290 Days

Percent Time: 95.39
District: 5 Area: 06
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/20/2013
101 SHERATON CT. Date Awarded: 10/04/2013
Date Contract Executed: 10/29/2013
Date Notice to Proceed: 11/01/2013
MACON GA 31210-1155 Date Work Began: 06/23/2014
Phone: Date Time Stopped: 08/17/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $554,534.50 Counties:
Original Contract Amount $554,534.50 Screven
Funds Available $43,553.44
Percent Complete 92.15%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004323 $554,534.50 $554,534.50 $43,553.44  92.15% $39,660.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/19/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14626-13-000-0 Estimate Number: 0004 Pay Period: 10/03/2014
to 11/10/2014

Project Number: M004323 SR 24 - MILLING, INLAY, PLMX RESF, SS TRT PAV ¢

Federal State Project Number:  M004323

Total to Date Prev to Date This Estimate

Participating $408,784.85 $377,056.85 $31,728.00
Non-Participating $102,196.21 $94,264.21 $7,932.00
Total Earnings $510,981.06 $471,321.06 $39,660.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $510,981.06 $471,321.06 $39,660.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $510,981.06 $471,321.06

Total Payable: $39,660.00



Rpt-ID: RCPESPRJ Georgia Date: 11/19/2014
User: vepps Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14626-13-000-0 Estimate Number: 0004 Pay Period: 10/03/2014
to 11/10/2014
Project Number M004323
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .500
78000.000 .500
1.000 $39,000.00 $78,000.00
MO004323
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 11.000 18.000
EWAYS 185.000 .000
18.000 $.00 $3,330.00
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 2,310.000 2,367.830
L BITUM MATL & H LIME 94.000 .000
2,367.830 $.00 $222,576.02
0080 654-1001 RAISED PVMT MARKERS TP 1 EA 191.000 214.000
5.500 .000
214.000 $.00 $1,177.00
0085 654-1002 RAISED PVMT MARKERS TP 2 EA 33.000 43.000
5.500 .000
43.000 $.00 $236.50
0090 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,877.000 2,571.000
E), TP PB 6.200 .000
2,571.000 $.00 $15,940.20
0095 657-3086 PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, C GLF 340.000 919.000
Oow), TP PB 5.000 .000
919.000 $.00 $4,595.00
0115 700-8000 FERTILIZER MIXED GRADE TN 1.000 .000
660.000 1.000
1.000 $660.00 $660.00
Category Amount: $39,660.00 $326,514.72
Project Total Amount: $39,660.00 $510,981.06



